## Approved For Release 2004/05/13: CIA-RDP89B00739R000300110057-6

OSA-1646-68

31 - 32 - 34 May 1968

72 - 34 May 1968

MEMORANDUM TO : D/M

FROM

: C/CMD

1. Attached is a tabulated resume' of all of the ECP's submitted to date on the U-2R and their disposition as of this date.

25X1

2. Approximately (ceiling price) funding is required before CMD can authorize LAC to perform ECP's U-2R-6, -7, -10 and -12.

all in LK-3603.

Chief, Contracts Management Division

25X1

CMD/OSA-DDS&T: ae (15 May 1968) Distribution:

0 & 1 - D/M

LY - CMD/OSA.

1 - D/R&D

1 - BPD/OSA

1 - CMD/OSA (Chrono)

Approved For Release 2004/05/13 : CIA-RDP89B00739R000300110057-6

		Approved For	r Release 2004/05/13	F: CIA-RDP89B00	)739R000300110057-6			
ECP	Description of Work	Approved by D/M	LAC Authorized to proceed	\$ Available	Contract No.	Approximate Target Price		
1	Radar Crossection Measurements	yes	yes (in contract)	yes	LK-3603			 25
2 25X1 	Modification of GH-165 Fuselage Carts	yes	yes	yes (None Required)	SP-1929	Net "savings" due to reduction in qty of RG-1 carts		<b>-</b>
3	Emergency Faceplate Heat	yes	yes (in contract)	yes	LK-3603			_ 25
կ 25X1	Install Telemetry Package in #2 a/c	yes	yes	yes*	LK-3603			-
5 2 <u>5X1</u>	Study of System 6C Installation	yes	yes	yes ·	SP-1923			_
6	Pinger Installation	yes	no .	no	LK-3603			-
7 25X1	Single Tracker Installation in nose	yes	By D/M in Not by CMD	no	LK-3603 & SP-1923			-
8 <sup>-</sup> 2 <u>5X1</u>	E Bay Hatch Seal	yes	yes	no**	SP-1929	-	•	-
9 25X1	Miniature Time Code Generator Instal.	yes	yes***	yes	SP-1929 SP-1923 LK-3603	]   <del> </del>		<del>-</del>
10	KY-28 Keyer Instal.	yes	BOGG D/M no	no	LK-3603	-		<b>-</b> \.
11 25X1	Credit for GFE Fuel/Oil coolers	yes	yes	N.A.	SP-1929	-		_
ia v	Static Test "Stretch" Program	yes Approved F	no elease 2004/05/13	3 : CTA-RDP89B00	DEK008308110057-6			<b>-</b> :

. . . . . .

and a stranger of the control of the

## S E C R E T Approved For Release 2004/05/13 : CIA-RDP89B00739R000300110057-6

	**	BPD has not yet assigned specific monies.	
25X1	<del>.X-X</del>	Not yet determined if this is a Scope Change which will cost us mo	ne <b>y</b>
	***	gave go-ahead for work on the new EWS Baseline Configura	tio
OEV4		which includes this item. Cost of this item was, however, exclude	d b
25X1		LAC from theestimate.	